
Preliminary schedule for Village of Wappingers Falls Water Plant 8/25/2008
January February March April May June July August September October November December

2008

2009 Design Design

2010 Design Bid - April 1 Award - May 15* Construction - Start 7/1

2011 Construction

2012 Start Up

* Award on May 15, 2010 assumes Contract Signing will be completed by the end of June, 2010 for July 1 construction start.
5 year contract with Poughkeepsie Joint Water Board ends on December 31, 2012.

Design

Initial Regulatory Review
Final Regulatory 
Approval


